COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 21/ 2018

ESTI MATE SUMVARY 08:51: 39
CONTI D; C20969 ESTI MATE NO. 0008 FI NL SPEC YR: 2005
PCN: 20969- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 83.0 DAYS TI ME ALLOW 85 WORK DAYS
US 40 CRAI G S| GNAL REPLACEMENT PERCENT TIME:  97.65 ORI G TI ME ALLOW 85 WORK DAYS
PROJECT NO. NHPP0402- 093
US 40 CRAI G SI GNAL REPLACEMENT
NAMVE OF ROAD:
PRQIECT COUNTI ES: MOFEAT
CONTRACTOR:
STURGEON ELECTRI C COVPANY, | NC. PAY PERI OD ENDI NG 05/21/2018 DATE TIME STARTED 11/30/2016
12150 E. 112TH AVE. DATE LET 09/ 29/ 2016 DATE WORK BEGAN  11/30/2016
DATE AWARDED 10/ 17/ 2016 DATE TI ME SToppep 01/08/2018
DATE CONTRACT EXECUTED 11/10/2016 DATE ACCEPTED 01/08/ 2018
HENDERSON CO 80640 (303) 286- 8000 DATE NOTI CE TO PROCEED 11/30/2016
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 120, 793. 50 PARTI Cl PATI NG $ 2, 150. 00 $ 0. 00
AWARD PRQJECT AMI:  $ 1,121, 452.00 NON- PARTI Cl PATI NG 1, 118, 643. 50 550. 90
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 1, 120, 793. 50 550. 90
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 120, 793. 50 550. 90
TOTAL CLAI VS $ 0.00 RETAI NAGE 0.00 16, 821. 78
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 120, 793. 50 17, 372. 68
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1, 120, 793. 50 17, 372. 68
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 17, 372. 68

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20969 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20969-BI D ESTI MATE RUN 05/ 21/ 2018
PRQJECT: NHPP0402- 093 ESTI MATE NO 0008 08:51: 39
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00011  Tree Trinm ng 2.000 2.000
EACH 0. 000 0.00
1, 130. 00000 2.000 2,260.00
0010 202-00200 *Renoval of Sidewal k 125. 000 125. 000
SY 0. 000 0. 00
19. 00000 125. 000 2,375.00
0015 202- 00203 *Renmpval of Curb and Gutter 357. 000 357. 000
LF 0. 000 0.00
11. 00000 357. 000 3,927.00
0020 202-00206 *Renoval of Concrete Curb Ranp 132. 000 132. 000
SY 0. 000 0. 00
29. 00000 132. 000 3,828.00
0025 202-00220  *Rerpval of Asphalt Mat 61. 000 61. 000
5% 0. 000 0.00
24.00000 61. 000 1, 464. 00
0030 202-00250 *Renpval of Pavenent Marking 1, 837. 000 1, 837. 000
SF 0. 000 0. 00
4.00000 1, 837.000 7,348.00
0035 202-00827 Renoval of Pull Box 15. 000 15. 000
EACH 0. 000 0.00
85. 00000 15. 000 1, 275. 00
0040 202-00828 Renoval of Traffic Signal Equi pnent 1. 000 1.000
LS 0. 000 0. 00
16, 745. 00000 1. 000 16, 745. 00
0045 203-01597  *Potholing 92. 000 92. 000
HOUR 0. 000 0. 00
330. 00000 92. 000 30, 360. 00
0050 208-00035 Aggr egat e Bag 232.000 232.000
LF 0. 000 0. 00
18. 00000 232. 000 4,176.00
0055 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0.00

480. 00000 1. 000 480. 00



CONTI D: C20969 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20969- BI D ESTI MATE RUNO05/21/2018
PRQIECT: NHPP0402- 093 ESTI MATE NO 0008 08: 51: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00051 StormDrain Inlet Protection (Type I) 30. 000 30. 000
LF 0. 000 0. 00
33. 00000 30. 000 990. 00
0065 208-00106 Sweepi ng (Sedi ment Renoval ) 19. 000 19. 000
HOUR 0. 000 0. 00
225. 00000 19. 000 4,275.00
0070 210-00050 *Reset Fire Hydrant 1. 000 1. 000
EACH 0. 000 0. 00
10, 900. 00000 1. 000 10, 900. 00
0075 210-00760 Reset Lunminaire 6. 000 6. 000
EACH 0. 000 0. 00
240. 00000 6. 000 1, 440. 00
0080 212-01200 Landscape Restoration 1. 000 1.000
LS 0. 000 0. 00
12, 400. 00000 1. 000 12, 400. 00
0085 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 24.000 24.000
TON 0. 000 0. 00
350. 00000 24.000 8, 400. 00
0090 503-00036  *Drilled Caisson (36 Inch) 171. 000 171. 000
LF 0. 000 0. 00
425. 00000 171. 000 72,675. 00
0095 503-00048 *Drilled Caisson (48 Inch) 63. 000 63. 000
LF 0. 000 0. 00
470. 00000 63. 000 29, 610. 00
0100 608-00000 *Concrete Sidewal k 152. 000 152. 000
5% 0. 000 0. 00
67. 00000 152. 000 10, 184. 00
0105 608-00010 *Concrete Curb Ranp 232.000 232.000
SY 0. 000 0. 00
80. 00000 232.000 18, 560. 00
0110 609-21020 *Curb and CGutter Type 2 (Section Il-B) 115. 000 115. 000
LF 0. 000 0. 00

38. 00000 115. 000 4,370.00



CONTI D: C20969 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20969- BI D ESTI MATE RUNO05/21/2018
PRQIECT: NHPP0402- 093 ESTI MATE NO 0008 08: 51: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 613-00206 *2 Inch Electrical Conduit (Bored) 1, 759. 000 1, 759. 000
LF 0. 000 0. 00
21.50000 1, 759. 000 37, 818. 50
0120 613-00306 *3 Inch Electrical Conduit (Bored) 4, 476. 000 4,476.000
LF 0. 000 0. 00
25. 00000 4, 476. 000 111, 900. 00
0125 613-01200 2 Inch Electrical Conduit (Plastic) 324. 000 324. 000
LF 0. 000 0. 00
11. 00000 324.000 3,564.00
0130 613-01300 3 Inch Electrical Conduit (Plastic) 692. 000 692. 000
LF 0. 000 0. 00
12. 00000 692. 000 8,304. 00
0135 613-07000  Pull Box (Special) 19. 000 19. 000
EACH 0. 000 0. 00
615. 00000 19. 000 11, 685. 00
0140 613-07003 Type Three Pull Box 7.000 7.000
EACH 0. 000 0. 00
1, 200. 00000 7.000 8, 400. 00
0145 613-07004 Type Four Pull Box 9. 000 9. 000
EACH 0. 000 0. 00
1, 625. 00000 9. 000 14, 625. 00
0150 613-07005 Type Five Pull Box 3. 000 3. 000
EACH 0. 000 0. 00
2, 020. 00000 3.000 6, 060. 00
0155 613-10000 Wring 1. 000 1.000
LS 0. 000 0. 00
23, 450. 00000 1. 000 23, 450. 00
0160 613-20200 Luminaire (Install Only) 7.000 7.000
EACH 0. 000 0. 00
240. 00000 7.000 1, 680. 00
0165 613-50150 Secondary Service Pedestal 3. 000 3. 000
EACH 0. 000 0. 00

4,525. 00000 3. 000 13, 575.00



CONTI D
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COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

| TEM
DESCRI PTI ON

1

)
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Only)
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rian Signal
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Cabi net

Pedestri an Push Button

Pedestrian Push Button Post Assenbly
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Traffic Signal-Li

e

ght Pole Steel (1-30 Foot Mast Arm

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
100. 000
SF
35. 00000
36. 000
SF
45. 00000
10. 000
EACH
280. 00000
2.000
EACH
650. 00000
16. 000
EACH
1, 250. 00000
52. 000
EACH
1, 060. 00000
3. 000
EACH
25, 625. 00000
5. 000
EACH
315. 00000
8. 000
EACH
1, 505. 00000
5, 032. 000
LF
4. 00000
2.000
EACH

12, 690. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
0. 000
. 000

36. 000
0. 000
36. 000

10. 000
0. 000
10. 000

2.000
0. 000
2.000

16. 000
0. 000
16. 000
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0. 000
52. 000

3. 000
0. 000
3. 000

5. 000
0. 000
5. 000
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0. 000
8. 000

5, 032. 000
0. 000

5, 032. 000

2.000
0. 000
2.000
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ESTI MATE RUN 05/ 21/ 2018
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08:51: 39

AMOUNT

3,500

1,620

2,800

1,300

20, 000

55, 120

76, 875

1,575

12, 040

20, 128

25, 380
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00
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00
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00

00

00

00

00



CONTI D: C20969 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20969- BI D ESTI MATE RUNO05/21/2018
PRQIECT: NHPP0402- 093 ESTI MATE NO 0008 08: 51: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-81135 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 2.000 2.000
EACH 0. 000 0.00
13, 400. 00000 2.000 26, 800. 00
0230 614-81140 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0235 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 2.000 2.000
EACH 0. 000 0.00
13, 500. 00000 2.000 27, 000. 00
0240 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00
13, 750. 00000 2.000 27,500. 00
0245 614-81160 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm 3. 000 3. 000
EACH 0. 000 0.00
20, 025. 00000 3. 000 60, 075. 00
0250 614-86105 Tel enetry (Field) 3. 000 3. 000
EACH 0. 000 0. 00
2,400. 00000 3.000 7,200. 00
0255 625-00000  *Construction Surveying 1. 000 1. 000
LS 0. 000 0.00
8, 830. 00000 1. 000 8, 830. 00
0260 626- 00000 *Mbbi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
52, 000. 00000 1. 000 52, 000. 00
0265 626-01103 *Public Information Services (Tier I11) 1. 000 1. 000
LS 0. 000 0.00
11, 175. 00000 1. 000 11,175.00
0270 627-30405  *Prefornmed Thernopl astic Pavement MarKking 109. 000 109. 000
(Wor d- Synbol )
SF 0. 000 0. 00
26. 00000 109. 000 2,834.00
0275 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 2, 352. 000 2, 352. 000
Li ne
) SF 0. 000 0.00

14. 50000 2,352.000 34, 104. 00



CONTI D

ROADWAY

CAT NO0200

0280 630- 00000

0285
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630- 00012

0295

630- 80335

0300

630- 80341
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630- 80342
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630- 80360

0325

630- 80380

0330 700-70010

C20969

20969-BI D
NHPP0402- 093

| TEM
DESCRI PTI ON

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel Size B)

*Advance Warning Fl ashing or Sequencing Arrow Panel (B

Type)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

*Traffic Cone

F/ A M nor

Contract Revisions

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
298. 000
HOUR
28. 00000
44. 000
DAY
220. 00000
86. 000
DAY
1, 145. 00000
2.000
EACH
53. 00000
13. 000
EACH
11. 00000
67. 000
EACH
11. 00000
2.000
EACH
525. 00000
277. 000
DAY
53. 00000
56. 000
EACH
58. 00000
150. 000
EACH
1. 50000
0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

298. 000
0. 000
298. 000

44.000
0. 000
44.000

86. 000
0. 000
86. 000

1. 800
0. 200
2.000

11.700
1. 300
13. 000

60. 300
6. 700
67. 000

1. 800
0.200
2.000

277.000
0. 000
277.000

50. 400
5. 600
56. 000

135. 000
15. 000
150. 000

0. 000
0. 000
0. 000
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08:51: 39

AMOUNT

8, 344

9, 680

98, 470

106

143.

737.

1, 050

14, 681.

3,248

225.

00

00

00

00

00

00

00

00

00

00

.00



CONTI D: C20969

PCN: 20969- BI D

PRQIECT NHPP0402- 093

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0335 700-70011 F/ A Partnering

0340 700-70082 F/ A Furnish & Install Electrica

0345 700- 70380 F/ A Erosion Contro

CAT NO0400

0355 620-00012 *Field Laboratory (C ass 2)

0360 620-00020 Sanitary Facility

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8
ESTI MATE RUN 05/ 21/ 2018

ESTI MATE NO. 0008 08:51: 39
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QY THI'S PERI OD TH' S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANVDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
Servi ce 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
CAT 0200  CURRENT AMT $ 1,118, 643.50$ 550.90 $ 1, 118, 643. 50
0. 000 0. 000
EACH 0. 000 0.00
10, 100. 00000 0. 000 0.00
1. 000 1. 000
EACH 0. 000 0.00
2, 150. 00000 1. 000 2, 150. 00
CAT 0400  CURRENT AMI $ 2,150. 00 $ 0.00% 2, 150. 00
PRQJECT TOTAL CURRENT AMT $ 1,120, 793.50 $ 550.90 $ 1, 120, 793. 50



